TDL
Classic software project

TDL Board
Board ⌄

Roadmap

Backlog

Active sprints

Reports

Issues

Components

Code

Releases

Project pages

Add item

Project settings

Projects / TDL / TDL Board

Backlog

Share   •••

Only My Issues

Recently Updated

VERSIONS

EPICS

⌄ **Backend Sprint**   5 issues   Plan sprint ⌄

•••

04/Feb/21 7:05 PM • 12/Feb/21 7:05 PM

🔖	Make Read Functionality in Backend	TDL-1	↑	-
🔖	Make Create Functionality in Backend	TDL-2	↑	-
🔖	Make Update Functionality in Backend	TDL-3	↑	-
🔖	Make Delete Functionality in Backend	TDL-4	↑	-
🔖	Relate The Two Main Systems	TDL-5	↑	-

Start sprint

⌄ **Backend Testing Sprint**   5 issues   Plan sprint ⌄

•••

🔖	Test Read Functionality Using JUnit and M	TDL-6	↑	-
🔖	Test Create Functionality Using JUnit and I	TDL-7	↑	-
🔖	Test Update Functionality Using JUnit and	TDL-8	↑	-
🔖	Test Delete Functionality Using JUnit and I	TDL-9	↑	-
🔖	Integration Test Controllers	TDL-10	↑	-

+ Create issue

5 issues Estimate   0

Plan sprint ⌄

•••

⌄ **Frontend Sprint**   4 issues

🔖	Create Base Html Side Of Frontend		
🔖	Add Functionality to FrontEnd	TDL-12	↑

Quickstart

📗 Let FrontEnd and BackEnd Communicate TDL-14 ↑   -

+ Create issue

4 issues Estimate   0

Plan sprint ⌄

⌄ **Final Steps** 4 issues

...

📗	Test Frontend with Silenium	TDL-15	↑ -
📗	Do Sonarqube Testing	TDL-16	↑ -
📗	Create war file	TDL-17	↑ -
📗	Merge into master	TDL-18	↑ -

+ Create issue

4 issues Estimate   0

Backlog 0 issues   Create sprint   ...

┌───┐
│   Your backlog is empty.   │
└───┘

+ Create issue

TDL
Classic software project

TDL Board
Board   ⌄

Roadmap

Backlog

Active sprints

Reports

Issues

Components

Code

Releases

Project pages

Add item

Project settings

Quickstart